Odoo 16 HIS + Al Diagnosis + WhatsApp — 70-Step Roadmap Full Checklist

Phase 1 — Infrastructure & Initial Odoo Setup

■ Provision DigitalOcean droplet: Ubuntu 22.04 LTS, choose swap file and enable UFW.

- ■ Step 1: Prepare necessary inputs (credentials, data, config files).
- Step 2: Perform the main action (install, configure, code, or integrate).
- Step 3: Test with sample or real data to confirm expected outcome.
- Step 4: Document the work and confirm with stakeholders.

■ Create non-root user, configure SSH keys, disable password root login, and harden SSH.

- Step 1: Prepare necessary inputs (credentials, data, config files).
- ■ Step 2: Perform the main action (install, configure, code, or integrate).
- Step 3: Test with sample or real data to confirm expected outcome.
- Step 4: Document the work and confirm with stakeholders.

■ Install Docker & Docker Compose (lightweight stacks to fit 2GB RAM); create swap 2GB if not present.

- Step 1: Prepare necessary inputs (credentials, data, config files).
- ■ Step 2: Perform the main action (install, configure, code, or integrate).
- ■ Step 3: Test with sample or real data to confirm expected outcome.
- Step 4: Document the work and confirm with stakeholders.

■ Prepare Postgres container/config (persistent volume) and basic backup cron.

- ■ Step 1: Prepare necessary inputs (credentials, data, config files).
- Step 2: Perform the main action (install, configure, code, or integrate).
- Step 3: Test with sample or real data to confirm expected outcome.
- ■ Step 4: Document the work and confirm with stakeholders.

■ Deploy Odoo 16 container (community) with minimal addons; connect to Postgres.

- Step 1: Prepare necessary inputs (credentials, data, config files).
- ■ Step 2: Perform the main action (install, configure, code, or integrate).
- Step 3: Test with sample or real data to confirm expected outcome.
- Step 4: Document the work and confirm with stakeholders.

■ Create staging DB and a test admin user; set timezone to Africa/Mogadishu.

- Step 1: Prepare necessary inputs (credentials, data, config files).
- Step 2: Perform the main action (install, configure, code, or integrate).
- Step 3: Test with sample or real data to confirm expected outcome.
- Step 4: Document the work and confirm with stakeholders.

■ Configure basic email (SMTP) for outbound notifications and admin alerts.

- Step 1: Prepare necessary inputs (credentials, data, config files).
- Step 2: Perform the main action (install, configure, code, or integrate).
- Step 3: Test with sample or real data to confirm expected outcome.
- Step 4: Document the work and confirm with stakeholders.

Phase 2 — Core HIS Modules & Data Model

■ Install or create modules: EMR/Patient, Appointments, Lab basic, Pharmacy minimal, HR roster.

- Step 1: Prepare necessary inputs (credentials, data, config files).
- Step 2: Perform the main action (install, configure, code, or integrate).
- Step 3: Test with sample or real data to confirm expected outcome.
- Step 4: Document the work and confirm with stakeholders.

■ Extend res.partner for phone_mobile_e164, whatsapp_opt_in, preferred_language, quiet_hours.

- Step 1: Prepare necessary inputs (credentials, data, config files).
- Step 2: Perform the main action (install, configure, code, or integrate).
- Step 3: Test with sample or real data to confirm expected outcome.
- Step 4: Document the work and confirm with stakeholders.

■ Create basic encounter model: encounter_id, chief_complaint, vitals, problems list.

- Step 1: Prepare necessary inputs (credentials, data, config files).
- Step 2: Perform the main action (install, configure, code, or integrate).
- Step 3: Test with sample or real data to confirm expected outcome.
- Step 4: Document the work and confirm with stakeholders.

■ Add lab result model with LOINC code field, value, unit, ref_range and status (raw/verified).

- Step 1: Prepare necessary inputs (credentials, data, config files).
- Step 2: Perform the main action (install, configure, code, or integrate).
- Step 3: Test with sample or real data to confirm expected outcome.
- Step 4: Document the work and confirm with stakeholders.

■ Add prescription model hook to capture meds, dose, frequency, allergies and renal info.

- Step 1: Prepare necessary inputs (credentials, data, config files).
- Step 2: Perform the main action (install, configure, code, or integrate).
- Step 3: Test with sample or real data to confirm expected outcome.
- Step 4: Document the work and confirm with stakeholders.

■ Design and load basic code lists: ICD-10 (subset), LOINC (common tests), ATC/Rx list CSV.

- Step 1: Prepare necessary inputs (credentials, data, config files).
- Step 2: Perform the main action (install, configure, code, or integrate).
- Step 3: Test with sample or real data to confirm expected outcome.
- Step 4: Document the work and confirm with stakeholders.

■ Set role-based access control: Clinician, Lab tech, Pharmacist, Admin, Nurse.

- Step 1: Prepare necessary inputs (credentials, data, config files).
- Step 2: Perform the main action (install, configure, code, or integrate).
- Step 3: Test with sample or real data to confirm expected outcome.
- Step 4: Document the work and confirm with stakeholders.